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8th St Streetscape-Baldwin St to Palmetto E-04-022-201 Streetscape Khafra 09/21/05 100 11/20/05 Yerbey Baldwin St added to scope./ Punchlist. $133,039.75

Cherokee Blvd. Streetscape Improvement E-03-029-201 Streetscape Booker/Lamar Dunn 07/18/05 95 04/01/06 ETG Streetscape $696,754.00

EPB Block Streetscape (MLK, Broad, Market and E-03-031-201 Streetscape Volkert 02/01/05 100 03/15/06 Talley $1,660,908.93

Market St Streetscape - 400 Blk E-05-027 Streetscape

18th St - Adams to Jefferson E-05-011-201 Roadway March Adams 04/22/06 0 07/21/06 ETG $389,341.20

Enterprise South Connector Rd - New Roadway E-04-036 New Roadway BWSC 06/06 0 07/07 Bid
Build new connector road from TDOT interchange (I-75) 
to Enterprise South Blvd existing limits.

Enterprise South Connector Rd - Colonial 
Pipeline Relocation E-04-036-103 Utility Relocation Colonial Pipeline 03/17/06 0 06/17/06 Colonial Pipeline Waiting on TDEC approval.

Hamill Rd - 153 to RR Tracks E-02-008-201 Widening Volkert 02/06/06 0 08/10/06 Talley Roadway Widening $1,500,000.00

Igou Gap-Gunbarrel to Gray Rd-Phase I E-03-011-PH1 Widening AGM 04/17/06 0 10/14/06 Highways, Inc. ROW acquisition underway. $2,731,861.60

Igou Gap-Concord Rd to Gunbarrel-Phase II E-03-011-PH2 Widening City TBD 0 TBD Bid Project On Hold

Drainage & Water Quality Improvement S-02-001-203 Misc. CTI 07/30/04 100 03/17/06 Stephens Working on Close-out Requirements $409,289.83

Friars / Poe Branch Drainage Study and Model S-06-003-101 Arcadis 0 $99,000.00

McCutcheon Rd Detention Pond Design S-05-003 Lamar Dunn 0 75% Complete

Shallowford Business Park Drainage Model S-06-005-601 Hawkins 0

North St. Elmo Storm Drainage Model S-05-012-601 Parris ------ 0 08/18/05 NR Watershed & Sewer Model

Storm As-Found Program S-05-010-101 Earthworx 0 $925,000.00

Eastgate Pump Station & Sewer Relocation - 
Design under 3B W-05-003 CTI 05/13/06 0 11/09/06 ETG State approval 12-13-05. $598,486.50

Ashland Terrace Sewers W-03-009 CTI 08/06 0 06/08 Bid TDOT - Ashland Terrace Widening

City Landfill at Birchwood Area 3 Expansion W-06-002 CTI 5/06 0 8/07 Bid

Crompton St. Sewer Rehab (Lupton City) W-06-003 TBD 0

CSO Control Facilities Operation Enhancement P W-05-002 CTI

Highland Park Parallel Interceptor Sewer W-05-005 CTI Design awarded to CTI 07/05/05

ST - STORMWATER PROJECTS

WR - WASTE RESOURCES CAPITAL PROJECTS

SS - STREETSCAPE PROJECTS

RW - NEW ROADWAY PROJECTS

W - EXISTING ROADWAY WIDENING PROJECTS
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Hixson Pike Sewer Replacement W-05-004-201 Wehunt 09/22/05 100 02/01/06 Talley Dorchester to Englewood.  Need as-builts. $398,162.63

Lake Hills Interceptor Sewer Relocation (48A) W-04-008 Volkert 06/06 0 TBD Bid Change to Tunnel Project

Mayfair Avenue Sanitary Sewer Rehabilitat W-02-007 Lamar Dunn 01/14/06 100 02/13/06 Insituform Review of tapes. $75,156.52

Misc. Sanitary Sewer Req. 2004 - Group I W-04-006-201 Phillips/Wehunt 01/01/05 45 12/10/05 Mayse $300,000.00

Sanitary/Storm As-Found Program - Phase II W-03-003-102 CTI / AGM CTI / AGM 90% Complete $1,250,000.00

Shallowford Rd Sewer Relocation W-03-004-201 CTI 06/18/05 99 10/16/05 Mayse
Waiting for TDOT - Sewer Reloc. - TDOT 33959-2526-54; 
STP-M-9202(51) - Need as-builts. $343,788.25

Tampa St Sewer Relocation W-04-005-201 Betts for ASA 03/01/05 98 06/28/05 Mayse Need as-builts. $1,191,976.00

Private Sanitary Sewer Service Line Repair (SEP) S-05-011 Wehunt TBD 0 TBD Bid
To follow TV'ing of lines - Replacement/repair of private 
sanitary sewer service lines for SEP

Televised Insp. of Private Sanitary Sewer Service S-05-015 Wehunt 0 Bid

2006 City Sidewalk Requirements - Ph1-CD E-06-001-201 Starnes 02/22/06 100 04/20/06 Talley St. Elmo $230,742.56

2006 City Sidewalk Requirements - Ph1-CD E-06-001-202 Starnes/Tucker 02/22/06 100 04/20/06 Yerbey 28th St / Morgan & 7th Ave $200,000.00

2006 City Sidewalk Requirements - Ph2-CDBG E-06-002 Ameen 0 11/06 Bid Numerous Locations

2006 City Sidewalk Requirements - Ph3-City Wid E-06-003 In-house 5/06 0 7/06 Bid Shallowford Rd & Brainerd Rd

Sidewalk Requirements Contract E-04-052-201 Wehunt 04/22/05 95 04/21/06 Yerbey $450,000.00

Tunnel Blvd - Shallowford to Wilcox - 
Phase I & II E-03-001-201 CTI 07/09/05 100 09/22/05 Talley Waiting for as-builts - Phase I only. $230,469.71

Tunnel Blvd - Hoyt to Martin - Phase II E-03-001-202 Sidewalks CTI 05/06 0 08/06 Bid

Chattanooga City Hall Renovations E-04-039-201 TWH 05/30/05 * 05/07 Raines *MANAGED BY PAUL PAGE $7,041,000.00

Chattanooga City Hall - Asbestos Removal E-04-039-202 Alt. Actions 05/30/05 * TBD First Response *MANAGED BY PAUL PAGE $102,531.00

Greenway Farm Canoe Pad R-04-006-201 Betts 07/20/05 0 08/18/05 Yerbey Army Corps Finance - On Hold ON HOLD

St. Elmo Passive Park - Phase I: Sitework R-04-004-202 Sitework Betts 6/06 0 8/06 Bid Redesign by Betts

University Greenway - MLK Blvd to 3rd St R-04-002-201
Derthick, Henley & 
Wilkerson / Betts 12/29/04 99 07/03/05 Sain Constr. Punchlist in Progress $843,000.00

WR - WASTE RESOURCES CAPITAL PROJECTS - cont'd

STORMWATER FUNDED SANITARY SEWER PROJECTS

SW - SIDEWALK PROJECTS

R - REHABILITATION PROJECTS

PARKS AND RECREATION PROJECTS

04/24/06  2:30 PM



Sht. 3 of  3 City of Chattanooga
Public Works Department

Engineering and Stormwater Division

Project Status Report

Issue Date: Apr. 13, 2006

Project Title Contract # Description Designer
Begin
Const

%
Constr
Compl

Constr
Compl
Date Contractor Remarks

Construction 
Contract Amt

25th St and 26th St Two-way Conversion T-06-002-601 2-Way Conversion Tucker 0 CWS Some radius improvements required.

2006 Bituminous Pavement Resurfacing - CE-06-005-201 Paving Tucker 03/21/06 100 04/20/06 Highways, Inc. Wilcox Blvd $439,130.39

Enterprise South Roadway Clearing Projec E-05-044 Malone 12/08/05 100 02/15/06 Lovell Logging

Hope VI - Infrastructure improvements in the Hope VI Project Area Pennrose/Khafra 11/01/03 73 N/A Pennrose/Smoot $11,587,182.00

Market St Bridge Lighting E-04-015
Rothman/

March Adams TBD 0 TBD Bid AFI  - On Hold (Funding)

MISCELLANEOUS
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